



United Nations

FCCC/SBI/2012/INF.7



Framework Convention on  
Climate Change

UNITED NATIONS  
DEPOSITORY

MAY 17 2012

UNIVERSITY OF ILLINOIS  
AT URBANA-CHAMPAIGN

Distr.: General  
20 April 2012

English only

---

## **Subsidiary Body for Implementation**

**Thirty-sixth session**

**Bonn, 14–25 May 2012**

Item 4(d) of the provisional agenda

**National communications from Parties not included in Annex I to the Convention**

**Provision of financial and technical support**

### **Information on financial support provided by the Global Environment Facility for the preparation of national communications from Parties not included in Annex I to the Convention**

#### **Note by the secretariat**

1. The Subsidiary Body for Implementation, at its twentieth session, requested the secretariat to make available at each of its sessions details of the financial support provided by the Global Environment Facility for the preparation of initial and subsequent national communications from Parties not included in Annex I to the Convention (non-Annex I Parties).<sup>1</sup>

2. The annex<sup>2</sup> provides details of the status of enabling activity projects, including preparation of the initial, second and subsequent national communications of non-Annex I Parties and the dates of approval and disbursement of funds.

---

<sup>1</sup> FCCC/SBI/2004/10, paragraph 30.

<sup>2</sup> The required information, provided by the Global Environment Facility (GEF), is reproduced as received from the GEF and without formal editing.



## Annex

**STATUS OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED  
IN ANNEX I TO THE CONVENTION**

*Important note: Information was compiled by the Implementing Agencies (UNDP and UNEP). The table below was submitted to the GEF by the National Communications Support Programme (NCSP). We kindly request parties to inform their respective implementing agencies if there are inconsistencies in the information below.*

*(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
1. Afghanistan	UNEP	INC under preparation	12-Feb-08	420,000	16-Mar-10	December 2011	April 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Self-assessment funds for TNC allocated <input checked="" type="checkbox"/> TNC project document cleared. IA awaiting submission of signed Project Document and work plan for implementation fund disbursement
2. Albania	UNDP	23-Nov-09 (SNC)	18-Nov-11	500,000	--	--	--	
3. Algeria	UNDP	25-Nov-10 (SNC)	--	--	--	--	--	
4. Angola	UNEP	6-Feb-12 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement for the preparation of SNC sent to executing agency
5. Antigua and Barbuda	UNEP	29-Nov-11 (SNC)	--	--	--	--	--	Project Cooperation Agreement for the preparation of TNC signed by both UNEP and executing agency
6. Argentina	WB	7-Mar-08 (SNC)	--	2,439,209	--	--	--	TNC under preparation
7. Armenia	UNDP	7-Sep-10 (SNC)	27-July-11	500,000	12-Dec-11	July 2014	September 2014	<input checked="" type="checkbox"/> TNC Inception phase underway
8. Azerbaijan	UNDP	7-June-11 (SNC)	16-May-11	500,000	22-Feb-12	December 2014	December 2014	<input checked="" type="checkbox"/> TNC inception phase underway



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
9. Bahamas	UNDP	5-Nov-01 (INC)	22-May-06	420,000	19-Jun-06	March 2012	To be confirmed by Gov	<input checked="" type="checkbox"/> All components complete
10. Bangladesh	UNDP	12-Nov-02 (INC)	2-Aug-07	420,000	10-Nov-08	Complete	April 2012	<input checked="" type="checkbox"/> All components complete
11. Bahrain	UNEP	20-April-05 (INC)	31-Jan-07	420,000	04-Apr-07	October 2011	March 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed Project Cooperation Agreement (PCA) for TNC between Bahrain and UNEP sent to Country for signature
12. Barbados	UNDP	30-Oct-01 (INC)	22-Nov-06	420,000	2-Mar-07	December 2012	January 2013	<input checked="" type="checkbox"/> SNC Inception phase underway
13. Belize	UNDP	28-Oct-11 (SNC)	27-Sep-11	500,000	11-Nov-11	June 2013	July 2014	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
14. Benin	UNDP	23-Nov-11 (SNC)	--	--	--	--	--	
15. Bhutan	UNDP	28-Nov-11	--	--	--	--	--	
16. Bolivia	UNDP	2-Dec-09 (SNC)	11-Feb-11	500,000	Sept-11	First quarter 2014	First quarter 2014	<input checked="" type="checkbox"/> TNC initiation phase underway
17. Bosnia & Herzegovina	UNDP	26-May-2010 (INC)	29-Sep-10	500,000	6-Dec-10	November 2012	July 2013	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
18. Botswana	UNDP	22-Oct-01 (INC)	23-Dec-05	420,000	3-Feb-06	March 2012	May 2012	<input checked="" type="checkbox"/> All components complete
19. Brazil	UNDP	30-Nov-10 (SNC)	6-June-10	5,720,000	14-Dec-10	December 2013	December 2014	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
20. Burkina Faso	UNDP	16-May-02 (INC)	5-Jun-06	420,000	27-Jul-06	Complete	To be confirmed by Government	<input checked="" type="checkbox"/> All components complete
21. Burundi	UNDP	28-Jun-10 (SNC)	--	--	--	--	--	----
22. Cambodia	UNDP	8-Oct-02 (INC)	9-May-06	420,000	24-Jun-06	July 2012	December 2012	<input checked="" type="checkbox"/> All components complete
23. Cameroon	UNEP	31-Jan-05 (INC)	03-Feb-09	420,000	17-Feb-09	June 2013	--	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
24. Cape Verde	UNDP	21-Oct-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Self-assessment funds allocated <input checked="" type="checkbox"/> TNC Project document currently under preparation
25. Central African Republic	UNEP	10-Jun-03 (INC)	30-Aug-06	420,000	13-Nov-06	December 2013	--	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
26. Chad	UNDP	29-Oct-01 (INC)	30-Jan-07	420,000	Jun-07	May-June 2012	Nov-Dec 2012	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: > 75% Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
27. Chile	UNDP	24-Oct-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Self-assessment for TNC funds allocated <input checked="" type="checkbox"/> TNC Project document currently under review
28. China	UNDP	10-Dec-04 (INC)	18-Jan-07	5,350,000 Includes PDF funds	Dec-08	August 2011	October 2012	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information : >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed PIF request for a TNC Full-Size Project (\$5,000,000) Submitted to GEF in March 2012 for inclusion in the June 2012 WP
29. Colombia	UNDP	7-Dec-10 (SNC)	--	--	--	--	--	PIF request for TNC Full-Size Project (\$2,000,000) cleared by GEF. Project formulation ongoing
30. Comoros	UNEP	5-Apr-03 (INC)	30-Mar-07	420,000	14-May-07	June 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
31. Congo (Republic of)	UNDP	27-Nov-09 (SNC)	--	--	--	--	--	--
32. Congo Democratic Republic	UNEP	28-Nov-09 (SNC)	30-Sep-11	500,000	2-Nov-11	June 2014	September 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
33. Cook Islands	UNDP	30-Oct-99 (INC)	22-Dec-05	420,000	21-Apr-06	December 2011	April 2012	<input checked="" type="checkbox"/> All components complete
34. Costa Rica	UNDP	7-Oct-2009 (SNC)	21-Mar-12	500,000	--	--	--	<input checked="" type="checkbox"/> TNC project document cleared. IA awaiting submission of signed Project Document and work plan for implementation fund disbursement
35. Cuba	UNDP	28-Sep-01 (INC)	15-Mar-08	420,000	Mar-08	July 2012	2012-2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
36. Côte d'Ivoire	UNEP	26-Apr-2010 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Small-Scale Funding Agreement (SSFA) signed between UNEP and Côte d'Ivoire on 1/7/10 <input checked="" type="checkbox"/> Project document signed by both Executing Agency and UNEP
37. Democratic People's Republic of Korea	UNEP	7-May-04 (INC)	25-Apr-05	420,000	04-May-05	May 2012	September 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
38. Djibouti	UNEP	06-Jun-02 (INC)	08-Jun-06	420,000	13-Jun-06	November 2012	June 2013	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A Analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50% completed <input checked="" type="checkbox"/> Other Information : 50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50% completed
39. Dominica	UNDP	4-Dec-01 (INC)	16-Feb-06	420,000	4-Apr-06	Complete	June 2012	<input checked="" type="checkbox"/> All components complete
40. Dominican Republic	UNDP	17-Dec-2009 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Self-assessment funds allocated <input checked="" type="checkbox"/> Pro Doc preparation underway



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
41. Ecuador	UNDP	15-Nov-00 (INC)	8-Feb-06	420,000	23-Mar-06	Complete	December 2011	<input checked="" type="checkbox"/> All components complete
42. Egypt	UNDP	7-Jun-2010 (SNC)	27-Apr-11	500,000	6-Jun-11	--	--	<input checked="" type="checkbox"/> TNC inception phase underway
43. El Salvador	UNDP	10-Apr-00 (INC)	30-May-07	420,000	Sep-07	October 2012	December 2012	<input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> V&A analysis: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
44. Eritrea	UNDP	16-Sep-02 (INC)	30-Jan-07	420,000	Jun-07	Complete	April 2012	<input checked="" type="checkbox"/> All components complete
45. Equatorial Guinea	UNEP	INC under preparation	02-Mar-09	420,000	23-Apr-09	September 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: More than 75% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
46. Ethiopia	UNDP	16-Oct-01 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> SNC self-Assessment funds approved <input checked="" type="checkbox"/> SNC Project document currently under review <input checked="" type="checkbox"/> National Circumstances: More than 75% Completed
47. Fiji	UNEP	18-May-06 (INC)	09-Apr-09	420,000	24-Apr-09	October 2012	December 2012	<input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 25-50% completed
48. Gabon	UNDP	8-Dec-11 (SNC)	--	--	--	--	--	



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
49. Gambia	UNEP	6-Oct-03 (INC)	05-Sep-06	420,000	02-Jan-07	June 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed Project Cooperation Agreement signed between Gambia (The) and UNEP
50. Georgia	UNDP	2-Oct-09 (SNC)	19-May-11	500,000	31-Jan-12	September 2014	2015	<input checked="" type="checkbox"/> TNC Inception phase underway
51. Ghana	UNEP	12-Oct-11 (SNC)	25-Jan-12	500,000	09-Feb-12	November 2013	January 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
52. Grenada	UNDP	21-Nov-00 (INC)	8-Sep-06	420,000	May-07	Not provided	Not provided	Information not provided
53. Guatemala	UNDP	1-Feb-02 (INC)	7-Nov-06	420,000	Dec-06	June 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed
54. Guinea	UNEP	28-Oct-02 (INC)	24-Sept-07	420,000	01-Oct-07	October 2012	March 2013	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Between 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
55. Guinea Bissau	UNDP	29-Oct-11 (SNC)	21 March 2012	500,000	23 March 2012	July 2014	September 2014	<input checked="" type="checkbox"/> Project Cooperation Agreement signed between UNEP and Guinea Bissau on 4/7/11 <input checked="" type="checkbox"/> Inception preparation underway



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
56. Guyana	UNDP	16-May-02 (INC)	5-Apr-07	470,000 Includes TNA	Aug-07	Complete	September 2012	<input checked="" type="checkbox"/> All components complete
57. Haiti	UNEP	3-Jan-02 (INC)	29-Sept-05	420,000	06-Oct-05	March 2012	July 2012	<input checked="" type="checkbox"/> All SNC project components completed <input checked="" type="checkbox"/> To initiate TNC under UNEP Umbrella Programme for SIDs and LDCs
58. Honduras	UNDP	15-Nov-00 (INC)	2-Dec-05	420,000	Mar-07	March 2012	June 2012	<input checked="" type="checkbox"/> All components complete
59. India	UNDP	22-Jun-04 (INC)	GEF council approved	3,849,000 Includes PDFB	Jul-07	Complete	March 2012	<input checked="" type="checkbox"/> All components complete <input checked="" type="checkbox"/> PIF request for a TNC Full-Size Project (\$9,010,604) approved for 2012 February GEF IWP
60. Indonesia	UNDP	14-Jan-11 upd. 19-Jan-12 (SNC)	--	--	--	--	--	Proposal for Full-size project (\$4,585,000) submitted to GEF in March 2012 for inclusion in the June 2012 WP
61. Iran, Islamic Republic of	UNDP	23-Nov-11 (SNC)	20-Dec-11	500,000	20-Jan-12	--	--	<input checked="" type="checkbox"/> TNC Inception phase underway
62. Iraq	UNDP	--	29-Jun-11	500,000	--	December 2012	June 2013	<input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Other Information : <25% completed <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> INC Project Document approved <input checked="" type="checkbox"/> IA awaiting submission of workplan for implementation funds disbursement
63. Jamaica	UNDP	2-Dec-12 (SNC)	--	--	--	--	--	
64. Jordan	UNDP	08-Dec-09 (SNC)	1-Aug-11	500,000	3-Nov-11	November 2013	February 2014	<input checked="" type="checkbox"/> TNC Inception phase underway



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
65. Kazakhstan	UNDP	4-Jun-09 (SNC)	22-Jun-10	500,000	7-Dec-10	July 2013	December 2013	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
66. Kenya	UNEP	22-Oct-02 (INC)	26-Oct-05	420,000	18-Nov-05	October 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
67. Kiribati	UNDP (INC)	30-Oct-99 (INC)	31-Jan-07	420,000	May-07	March 2012	May 2012	<input checked="" type="checkbox"/> All components complete
68. Kuwait	UNEP	INC under preparation	09-Jun-2011	500,000	15-Jun-2011	November 2012	February 2013	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
69. Kyrgyzstan	UNEP	1-Dec-08 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project cooperation agreement signed between IA and the country <input checked="" type="checkbox"/> Project document in advanced stage of preparation <input checked="" type="checkbox"/> Did not request for self-assessment and stocktaking funds
70. Lao People's Democratic Republic	UNDP	2-Nov-00 (INC)	17-May-07	420,000	17-May-07	July 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
71. Lebanon	UNDP	March 2011 (SNC)	01-Dec-11	500,000	02-Mar-12	--	--	<input checked="" type="checkbox"/> TNC Inception phase underway



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
72. Lesotho	UNEP	17-Apr-00 (INC)	04-Sept-06	420,000	25-Oct-06	June 2012	August 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V&A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis :Between 25-50% completed <input checked="" type="checkbox"/> Other Information : More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps; Between 25-50% completed
73. Liberia	UNEP	INC under preparation	31-Aug-05	420,000	31-Aug-05	March 2012	May 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis : Completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps : More than 75% completed
74. Libyan Arab Jamahiriya *	UNEP	INC under preparation	31-Jan-02	275,000	20-Feb-02	December 2008	--	<input checked="" type="checkbox"/> GHG Inventories: More than 50% completed * Project approved before commencement of umbrella project * Information based on previous survey. IA did not receive a response to request for updated information from EA
75. Madagascar	UNEP	7-Dec-10	17-Oct-2011	500,000	02-Nov-11	July 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
76. Malawi	UNDP	2-Dec-03 (INC)	8-Feb-06	420,000	Dec-06	Complete	2012	<input checked="" type="checkbox"/> All SNC components complete <input checked="" type="checkbox"/> To initiate TNC under UNEP Umbrella Programme for SIDs and LDCs
77. Malaysia	UNDP	14-Apr-11	--	--	--	--	--	--



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
78. Maldives	UNEP	5-Nov-01 (INC)	1 November 2011	500,000	5 Dec 2011	May 2013	June 2013	<input checked="" type="checkbox"/> National Circumstances: 25-50 % completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25%completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25%completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> All components complete
79. Mali	UNDP	13-Nov-00 (INC)	8-Sep-06	420,000	11-Sep-06	January 2012	June 2012	
80. Malta	UNDP	27-July-2010 (SNC)	--	--	--	--	--	----
81. Marshall Islands	UNDP	24-Nov-00 (INC)	30-Jan-07	420,000	7-Aug-07	August 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
82. Mauritania	UNEP	6-Dec-08 (SNC)	3-Mar-2011	500,000	17-Mar-11	November 2013	January 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Between 50–75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 25–50% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
83. Mauritius	UNEP	9-Nov-11 (SNC)	--	--	--	--	--	Project Cooperation Agreement processes initiated between Mauritius and UNEP for TNC
84. Mexico	UNDP	14-Dec-09 (FNC)	Fifth NC project document approved on 26-July-2011	2,707,536	22-Aug-11	September 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
85. Micronesia (Federated States of)	UNDP	4-Dec-97 (INC)	20-Aug-06	420,000	Aug-06	July 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information : >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC preparation signed between Mongolia and UNEP on 1/11/11 <input checked="" type="checkbox"/> Awaiting banking details from EA for funds transfer
86. Mongolia	UNEP	10-Dec-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC preparation signed between Mongolia and UNEP on 1/11/11 <input checked="" type="checkbox"/> Awaiting banking details from EA for funds transfer
87. Montenegro	UNDP	12-Oct-10 (INC)	27-Apr-11	500,000	12-Jul-11	December 2013	April 2014	<input checked="" type="checkbox"/> SNC inception phase underway <input checked="" type="checkbox"/> TNC self-Assessment funds approved <input checked="" type="checkbox"/> TNC Project Document under review for approval
88. Morocco	UNDP	3-Nov-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> All components complete <input checked="" type="checkbox"/> All components complete
89. Mozambique	UNEP	6-Jun-06 (INC)	11-Oct-06	420,000	25-Oct-06	October 2011	June 2012	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for SNC between Myanmar and UNEP sent to Country for signature <input checked="" type="checkbox"/> TNC self-Assessment funds approved <input checked="" type="checkbox"/> TNC Project Document under preparation
90. Myanmar	UNEP	INC under preparation	26-Dec-06	420,000	12-Mar-07	March 2012	April 2012	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for SNC between Myanmar and UNEP sent to Country for signature <input checked="" type="checkbox"/> TNC self-Assessment funds approved <input checked="" type="checkbox"/> TNC Project Document under preparation
91. Namibia	UNDP	4-Oct-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
92. Nauru	UNDP	30-Oct-99 (INC)	25-May-07	420,000	July-07	April-May 2012	June 2012	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
93. Nepal	UNEP	1-Sept-04 (INC)	8-July-09	420,000	14-July-09	November 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Between 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
94. Nicaragua	UNDP	22-Jun-11 (SNC)	--	--	--	--	--	Draft TNC project proposal reviewed by IA. Being submitted to GEF for review and approval under expedited procedures
95. Niger	UNDP	9-Dec-09 (SNC)	19-Jan-12	500,000	--	--	--	<input checked="" type="checkbox"/> TNC Project Document cleared <input checked="" type="checkbox"/> IA awaiting work plan for implementation fund disbursement
96. Nigeria	UNDP	17-Nov-03 (INC)	30-Mar-06	420,000 Includes TNA	1-Aug-06	Not provided	Not provided	Information not provided
97. Niue	UNEP	2-Oct -01 (INC)	11-Nov-04	420,000	20-Dec-04	October 2011	June 2012	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed Project Cooperation Agreement (PCA) for TNC between Niue and UNEP sent to Country for signature
98. Oman	UNDP	INC under preparation	15-May-07	300,000	7-Jul-07	December 2012	January 2013	<input checked="" type="checkbox"/> National Circumstances : <25% completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated * Project approved before commencement of umbrella project



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
99. Pakistan	UNEP	15-Nov-03 (INC)	Project Document under preparation	--	--	--	--	* Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated request.
100. Panama	UNDP	20-Jul-01 (INC)	7-Jun-06	420,000	Sept-06	Complete	29 February 2012	<input checked="" type="checkbox"/> All components complete <input checked="" type="checkbox"/> Submitted to UNFCCC in Feb 29 <sup>th</sup> , 2012 – submission not acknowledged yet
101. Palau	UNEP	18-Jun-03 (INC)	9-Dec-05	420,000	13-Dec-05	July 2012	December 2012	<input checked="" type="checkbox"/> All components complete <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Palau and UNEP sent to country for signature.
102. Papua New Guinea	UNDP	27-Feb-02 (INC)	17-Jul-06	420,000	Feb-07	Not provided	Not provided	Information not provided
103. Paraguay	UNDP	10-Apr-02 (INC)	8-Dec-05	420,000	10-Mar-06	April 2011	December 2011	<input checked="" type="checkbox"/> All components complete
104. Peru	UNDP	28-Sep-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC underway
105. Philippines	UNDP	19-May-00 (INC)	18-Apr-06	420,000	2-Aug-06	April 2012	May 2012	<input checked="" type="checkbox"/> All components complete
106. Republic of Moldova	UNEP	27-Jan-10 (SNC)	6-Oct-10	500,000	12-Oct-10	September 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 50-75% completed <input checked="" type="checkbox"/> Other Information: Between 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
107. Rwanda	UNEP	6-Sep-05 (INC)	22-Sep-06	420,000	16-Oct-06	Complete	2012	<input checked="" type="checkbox"/> All components complete <input checked="" type="checkbox"/> To initiate TNC under UNEP Umbrella Programme for SIDs and LDCs

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
108. Saint Kitts and Nevis	UNDP	30-Nov-01 (INC)	25-Oct-06	420,000	May-07	December 2012	June 2013	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
109. Saint Lucia	UNDP	30-Nov-01 (INC)	9-Jun-06	420,000	14-Jun-06	February 2012	April 2012	<input checked="" type="checkbox"/> All components complete
110. Saint Vincent and the Grenadines	UNDP	21-Nov-00 (INC)	7-Jun-06	420,000	27-Jun-06	September 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A Assessment: completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
111. Samoa	UNDP	14-Jun-10 (SNC)	--	--	--	--	--	----
112. São Tome and Príncipe	UNDP	19-May-05 (INC)	24-Sept-07	420,000	Dec-07	September 2011	March 2012	<input checked="" type="checkbox"/> All components complete
113. Saudi Arabia	UNDP	25-Oct-11 (SNC)	--	--	--	--	--	
114. Senegal	UNEP	16-Sep-10 (SNC)	20-May-11	500,000	26-May-11	November 2013	March 2014	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75 % completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
115. Serbia	UNDP	29-Nov-2010 (INC)	--	--	--	--	--	SNC project proposal approved by GEF. Project Document under review.
116. Seychelles	UNDP	15-Nov-00 (INC)	9-Jun-06	420,000	16-Jun-06	Complete	March 2012	<input checked="" type="checkbox"/> All components complete



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
117. Sierra Leone	UNDP	8-Jan-07 (INC)	21-Apr-08	420,000	Oct-08	October 2012	November 2012	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: completed <input checked="" type="checkbox"/> Other information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed
118. Solomon Islands	UNDP	29-Sep-04 (INC)	30-Jan-07	420,000	16-Aug-07	March 2012	June 2012	<input checked="" type="checkbox"/> All components complete
119. South Africa	UNEP	16-Nov-11 (SNC)						<input checked="" type="checkbox"/> Project Cooperation Agreement processes initiated between South Africa and UNEP for TNC
120. Sri Lanka	UNDP	6-Nov-00 (INC)	30-May-07	420,000	Jul-07	Complete	March 2012	<input checked="" type="checkbox"/> All components complete
121. Sudan	UNDP	7-Jun-03 (INC)	10-May-07	420,000	16-Sep-07	Complete	June 2012	<input checked="" type="checkbox"/> All components complete
122. Syrian Arab Republic	UNDP	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> SNC self-Assessment funds approved <input checked="" type="checkbox"/> SNC Project Document under review
123. Swaziland	UNDP	21-May-02 (INC)	29-Mar-07	470,000 Includes TNA	May-07	Complete	May 2012	<input checked="" type="checkbox"/> All components complete
124. Suriname	UNDP	26-Mar-06 (INC)	27-Jan-09	420,000	Jan-09	November 2012	December 2012	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
125. Tajikistan	UNDP	31-Dec-08 (SNC)	14-Apr-11	500,000	23-May-11	March 2014	November 2014	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
126. Thailand	UNDP	24-Mar-11 (SNC)	--	--	--	--	-	--
127. The Former Yugoslav Republic of Macedonia	UNDP	15-Jan-09 (SNC)	03-Nov-11	500,000	02-Dec-11	--	-	<input checked="" type="checkbox"/> TNC Inception phase
128. Timor Leste	UNDP	INC Under Preparation	14-Aug-09	420,000	1-Sept-09	September 2013	November 2013	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
129. Tanzania United Republic of	UNEP	4-Jul-03 (INC)	21-July-06	420,000	15-Aug-06	October 2011	June 2012	<input checked="" type="checkbox"/> All components complete
130. Togo	UNDP	15-Sep-11 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC self-Assessment funds approved <input checked="" type="checkbox"/> TNC project document cleared.
131. Tonga	UNDP	21-Jul-05 (INC)	17-Jan-07	405,000 Did not request self-assessment funds	Jan-07	Complete	March 2012	<input checked="" type="checkbox"/> All SNC components complete <input checked="" type="checkbox"/> TNC Self-assessment funds allocated <input checked="" type="checkbox"/> Draft TNC Project Document prepared
132. Trinidad and Tobago	UNDP	30-Nov-01 (INC)	6-Jun-06	420,000	May-07	April 2012	June 2012	<input checked="" type="checkbox"/> All components complete



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
133. Tunisia	UNDP	27-Oct-01 (INC)	8-Jun-05	405,000 Did not request self-assessment funds	25-Aug-05	March 2012	December 2012	<input checked="" type="checkbox"/> All SNC components complete <input checked="" type="checkbox"/> TNC self-Assessment funds approved <input checked="" type="checkbox"/> TNC Project Document under preparation
134. Turkmenistan	UNEP	29-Nov-10 (SNC)	20-Feb-12	500,000	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement signed between Turkmenistan and UNEP on 19/01/11 <input checked="" type="checkbox"/> Awaiting banking details from EA for funds transfer
135. Tuvalu	UNDP	30-Oct-99 (INC)	17-Jan-07	420,000	May-07	March 2012	June 2012	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed
136. Uganda	UNEP	26-Oct-02 (INC)	28-Aug-08	420,000	10-Sep-08	May 2013	August 2013	<input checked="" type="checkbox"/> National Circumstances: Less than 25% completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
137. Uruguay	UNDP	18-Nov-10 (TNC)	27-Apr-11	500,000	2-Aug-11	August 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: < 25% completed <input checked="" type="checkbox"/> V & A Analysis: < 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: < 25% completed <input checked="" type="checkbox"/> Other Information: < 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: < 25% completed



Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of submission to the COP	Status of project activities
138. Uzbekistan	UNEP	3-Dec-08 (SNC)	30-Jan-12	500,000	01-Feb-12	--	November 2014	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
139. Vanuatu	UNDP	30-Oct-99 (INC)	22-Dec-05	420,000	24-Jul-06	June 2012	June 2012	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed
140. Venezuela (Bolivarian Republic of)	UNDP	13-Oct-05 (INC)	Draft project proposal reviewed by IA	--	--	Not provided	Not provided	Information not provided
141. Vietnam	UNEP	7-Dec-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Vietnam and UNEP sent to Country for signature
142. Yemen	UNDP	29-Oct-01 (INC)	8-Nov-06	470,000 Includes TNA	Sep-07	Complete	June 2012	<input checked="" type="checkbox"/> All components complete
143. Zambia	UNDP	18-Aug-04 (INC)	2-Feb-07	470,000 Includes TNA	17-Aug-07	Not provided	Not provided	<input checked="" type="checkbox"/> All components complete
144. Zimbabwe	UNEP	25-May-98 (INC)	24-Apr-06	420,000	13-Jun-06	February 2012	April 2012	<input checked="" type="checkbox"/> All components complete